

~~CONFIDENTIAL~~
~~CONFIDENTIAL~~

Approved For Release 1999/08/27 : CIA-RDP78-04782A000100050008-8

Attachment "A"

25X1A6a

ALTERATIONS FOR THE FOURTH FLOOR IN [REDACTED]

Estimated Cost: \$70,000

Estimated By: Mr. Sorg, Estimate Branch, GSA, Region 3

Engineering Required By: Design and Construction Division, GSA, Region 3

Work to be Performed By: Commercial Contract

Target Date for Completion: 1 August 1964

Description

These alterations will require the procurement and installation of metal partitions, electric light fixtures, electric circuits, plumbing facilities, and air conditioning ducts on the fourth floor of Building [REDACTED]

25X1A6a

Justification

Current operating conditions and organizational adjustments require relocation and expansion involving three divisional components of the Center located on the fourth floor of [REDACTED]. Reference to this requirement was made in paragraph 6. of a memorandum to the Chief, HECI/OL, from the Assistant for Administration, NPIC, dated 16 February 1964, subject: "Alteration Package for [REDACTED]"

25X1A6a

25X1A6a

~~CONFIDENTIAL~~

Approved For Release 1999/08/27 : CIA-RDP78-04782A000100050008-8